COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2021

ESTI MATE SUMVARY 06:07: 19
CONTI D: C23053 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23053-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIME ALLOW 28 WORK DAYS
FY20 CULVERT PRI ORI TI ZATI ON & REPAI RS PERCENT TI ME: 53.57 ORI G TI ME ALLOW 28 WORK DAYS

PRQIECT NO CR400- 374
FY20 CULVERT PRI ORI Tl ZATI ON & REPAI RS

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 01/ 21/ 2021 DATE TI ME STARTED 10/30/2020
275 E 64th AVENUE DATE LET 09/ 17/ 2020 DATE WORK BEGAN 10/ 30/ 2020
DATE AWARDED 09/ 23/ 2020 DATE TI ME SToppeDp 01/26/2021
DATE CONTRACT EXECUTED 10/ 15/2020 DATE ACCEPTED 01/26/ 2021
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 10/ 30/ 2020
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMT: $ 264, 064. 25 PARTI Cl PATI NG $ 440. 00 $ 0.00
AWARD PRQIECT AMI:  $ 244,123.00 NON- PARTI Cl PATI NG 204, 614. 45 123, 694. 95
PERCENT COVPLETE: 77.65% TOTAL EARNI NGS 205, 054. 45 123, 694. 95
FUNDS AVAI LABLE: $ 59, 009. 80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 205, 054. 45 123, 694. 95
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3, 661. 85 -1, 619. 19
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 201, 392. 60 122, 075. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 201, 392. 60 122, 075. 76
OTHER ADJUSTNMENTS 0.00 0.00
PAYNENT DUE s 122,07.76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23053 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23053-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: CR400- 374 ESTI MATE NO 0002 06:07: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 0. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0010 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
4, 500. 00000 1.000 4,500. 00
0015 202-04002 Cean Cul vert 3.000 3.000
EACH 0. 000 0. 00
2,400. 00000 3. 000 7,200.00
0020 203-01500 Bl adi ng 2.000 0. 000
HOUR 2.000 300. 00
150. 00000 2.000 300. 00
0025 208-00002 Erosion Log Type 1 (12 Inch) 253. 000 253. 000
LF 0. 000 0. 00
4. 00000 253. 000 1,012. 00
0030 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 24.000 1. 000
HOUR 23.000 805. 00
35. 00000 24.000 840. 00
0040 208-00107 Renoval of Trash 3. 000 0. 000
HOUR 3. 000 105. 00
35. 00000 3. 000 105. 00
0045 212-00006  Seeding (Native) 0.100 0. 000
ACRE 0.100 250. 00
2,500. 00000 0. 100 250. 00
0050 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0055 213-00012 Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0.100 700. 00

7, 000. 00000 0. 100 700. 00



CONTI D: C23053 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23053-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: CRA400- 374 ESTI MATE NO 0002 06: 07: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 603-00049 Cul vert Lining (48 |nch)(Special) 102. 000 0. 000
LF 102. 000 56, 100. 00
550. 00000 102. 000 56, 100. 00
0065 603-00062 Cul vert Lining (60 Inch)(Special) 57. 000 57. 000
LF 0. 000 0. 00
550. 00000 57.000 31, 350. 00
0070 603-00073 Cul vert Lining (72 Inch)(Special) 61. 000 0. 000
LF 61. 000 39, 650. 00
650. 00000 61. 000 39, 650. 00
0075 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
4.25000 0. 000 0.00
0080 625-00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0085 626- 00000 Mobi I i zati on 1. 000 0.577
LS 0. 384 8,832.00
23, 000. 00000 0.961 22,103.00
0090 626-01114 Public Information Managenent (Tier V) 51. 000 34. 000
DAY 17. 000 680. 00
40. 00000 51. 000 2, 040. 00
0095 630- 00000 Fl aggi ng 259. 750 129. 500
HOUR 130. 250 4,558. 75
35. 00000 259. 750 9,091. 25
0100 630-00007 Traffic Control Inspection 33. 000 26. 000
DAY 7.000 1, 645.00
235. 00000 33. 000 7,755.00
0105 630-00012 Traffic Control Managenent 28. 000 8. 000
DAY 10. 000 6, 750. 00
675. 00000 18. 000 12, 150. 00
0110 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 3. 000
EACH 2.400 57. 60

24.00000 5. 400 129. 60



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUN 02/ 05/ 2021

C23053
23053-BID
CR400- 374
| TEM
DESCRI PTI ON

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

630- 80342

630- 80350

630- 80355

630- 80380

630- 85020

700- 70010

700- 70016

700- 70380

CAT NO0400

0160

620- 00020

ROADWAY

Construction Traffic Sign (Panel Size B)

Panel

Verti cal

Portabl e Message Sign Panel

Traffic Cone

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

ESTI MATE NG 0002 06: 07: 19
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
22. 000 11. 000
EACH 8. 800 281. 60
32. 00000 19. 800 633. 60
30. 000 10. 000
EACH 8. 000 208. 00
26. 00000 18. 000 468. 00
4.000 2.000
EACH 1. 600 2,720.00
1, 700. 00000 3. 600 6, 120. 00
60. 000 10. 000
EACH 8. 000 52. 00
6. 50000 18. 000 117. 00
0. 000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
49, 965. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  263,624.25$  123,694.95$% 204, 614.45
1.000 1. 000
EACH 0. 000 0. 00
440. 00000 1.000 440. 00
CAT 0400  CURRENT AMI $ 440.00 $ 0.00$ 440. 00
PROJECT TOTAL CURRENT AMT $  264,064.25$  123,694.95% 205, 054.45



